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1-182/US 395 I/C - Roadside Safety ?" Washington State

Department of Transportation

Quarterly Project Report Update For Quarter Ending June 2003

Project Title & Location

1-182/US 395 |/C Roadside Safety — Richland Project Description

Vicinity This project will reduce the severity of run-off-the-road accidents at this location by
adding a widened and flattened slope on the outside of the loop ramp carrying traffic

Contractor from westbound 1-182 to southbound US 395.

Transtate Paving Company, Tri-Cities, WA

Recent Progress
The contract was awarded to Transtate Paving Company on August 4, 2003.

Design / Construction Impacts
None expected at this time.

Environmental Impacts / Compliance Impacts to Traffic
No impacts are expected. Closure of the ramp shoulder is anticipated during the project.
Project Milestones Scheduled Attained Milestone Outlook
Contract Advertised Jul 03 Jul 03 Completed on time.
Contract Awarded Aug 03 Aug 03 Completed 3 weeks ahead of schedule.
Groundbreaking Sep 03 Groundbreaking is estimated one month after contract award.
Open to Traffic Winter 04 Project is scheduled for ten working days.
Project Cost Summary: Dollars in Percent Actual vs. Planned Expenditures
millions of total (Total Project Cost)
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The current expectation is that J
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the project cost at completion
will be within the total project 2003 2004
cost noted above.

Moe Davari, WSDOT Project Engineer @ (509)577-1872

For more information, go to http://www.wsdot.wa.gov/projects/ Or E-mail: DavariM@wsdot.wa.qov
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